
-^^ OHM Remediation
Services Corp.
A SaMduij «f OH* CwpartUan

March 11, 1996

Mr. Elvin Pauls
Area Engineer
UNITED STATES ARMY CORPS OF ENGINEERS
Chicago District
111 North Canal Street
Chicago, II 60606-7206

RE: Cost Schedule Status Report
NL/Tara Corp. Superfund Project
Stack Emissions (Lead) Removal
Contract DAWC 45-89-D-0506
Delivery Order No. 17
OHM Project 16473

Dear Mr Pauls:

This Cost/Schedule Status Report for the Stack Emissions (lead) Removal at the
NL/TARA Corp. Superfund Site in Granite City, IL covers the period from February 1,
1996 through March 5, 1996. The project was reactivated on February 14, 1996.
The work being performed is soil removal and restoration of the Stack Emission Lots
and H.E.P.A. vacuuming of homes.

SUMMARY OF WORK PERFORMED:

Hazardous Residential Lots: All lots have been completed
Stack Emission Lots: See Attachment A

VARIATIONS TO THE WORK PLAN:

The hazardous sites are completed and demobilized, and the priority is the remainder
of the sites and the H.E.P.A. vacuuming of the houses. As noted, some homes
refused this new service (see Attachment A).

PROBLEMS ENCOUNTERED:

Due to the funding limitations of the undefinitized UCA, work is proceeding with a
limited work crew and limited to 40 hours per week.
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WORK PLANNED FOR NEXT PERIOD (MARCH 6-MARCH 31):

Continue with excavation, restoration and finalization of stack emission sites and
H.E.P.A. vacuuming of houses. As outlined in the projected schedule (Attachment
B), the list of 27 sites may be completed by late March 1996.

PERSONNEL CHANGES:

As field work has resumed, there are a total of 35 OMM personnel on site. Please
refer to the Organization Chart (Attachment C).

WASTE DISPOSAL:

No additional shipments of hazardous soils have been made since the December
report. Please refer to Attachment D for a listing of current and previous shipments
of special soils.

CONVERSATIONS WITH AGENCIES:

As a result of the February 26, 1996 meeting with OHM, USACE (Tom Bloodworth)
and the USEPA (Brad Bradley), OHM is developing: 1) a list of lots to be added to the
ongoing list of Stack Emission Lots; 2) a listing of lots within the range of 500ppm
to 1000 ppm for potential future remediation; and 3) a listing of all sites within the
established perimeter. These lists will continue to grow as data is processed, but
updates are available.

PROJECT SCHEDULE/COST REPORTING:

Funds remaining will be utilized to complete additional Stack Emission Lots (after the
initial 27} as directed by USACE (see Attachment D).

Analysis of the Forward Look, Attachment E. indicates that the funds available are
adequate for completion of the work currently scheduled.

RECOMMENDATIONS:

The information required for defmitlzatlon of the Contract Modifications has been
received by USACE and final negotiations are scheduled for March 12, 1996. It Is
imperative that these modifications be completed so that the project can resume full
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operations and efficiencies.

Further, the formalization of future plans and appropriate contract actions are critical
to the continuation of the programs at Granite City. The appropriate contract actions
need to be in place by early May to assure an efficient continuation effort.

Sincerely,

A.E. Haase
Senior Project Manager,
Midwest Region

Attachments

AEH/mtb

pc: T. Bloodworth, USAGE, Granite City
B. Bradley, USEPA, Chicago
B. Cullman, I EPA, Springfield
J. Hitchings
T. Seem
Project File



STACK EMISSION LOTS
ATTACHMENT 'A'

ADDRESS

834 Niedringhaus

938 Niedringhaus

945 Niedringhaus

1711 Walnut

1751 Walnut

1642 Maple

1641 Maple

1635/37 Edison

1639/41 Edison

1327 Grand

1229 Iowa

1704/06 Edison

1708 Edison

171 7/1 9 Edison

1715 Edison

1707Edison

1703 Delmar

EXCAVATION

X

X

RESTORATION/
SOD

X

X

X

X

VACUUM

Pending

Pending

Refused

Refused

Complete

Complete

Refused

Refused

Refused

Pending

Refused

Pending

Complete

Pending

Pending

Pending

Pending

% COMPLETE

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

95%

90%

60%

60%

30%

5%



ATTACHMENT B

PRn.lPfVT 1JU73
GRANITE CITY 1L

MOD #6
SE=STACK EMISSION SITE

02/23/96

043 MEDRINGHAUS

flM NIEDRINGHALJS

834 NIEDRINGHAUS

1695/37 EDISON

1841 MAPLE

1751 WALNUT

1711 WALNl/T
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ATTACHMENT B

•-PO BE OETERMIMED

PROJECTED SCHEDULE
PROJECT 16473
GRANITE CITY. II

MOD #6
SE=STACK EMISSION SITE

02/23/96
#=CONTlNUED FROM 2/21/96
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OHM ORGANIZATIONAL CHART
USAGE

AL HAASE-PROJECT MANAGER
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ATTACHMENT C
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ATTACHMENT D

OHM CORPORATION
GRANITE CITY, EL

PROJECT 16473
03/05/96

TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY

SITE

945 NIEDRINGHALJS

945 NieORlNGHAUS

&45 NIEDRINGHAUS

945 NiEDRINGHAUS

938 N1EDRINGHAUS

634 NIEORINGHALJS

1 1641 MAPLE

1641 MAPLE

163437 DELMAR

1751 WALNUT

1635/37 EDISON

ii 1642 MAPLE

! 1642 MAPLE

| 1635/37 EDISON

1711 WALNUT

1830/41 EDISON

1711 WALNUT

! 1639/41 EDISON

1539/41 EDISON

1327 GRANO

[__ 1327 GRAND j

1327 GRAND

j 122BIOWA

! 1704/06 EDISON

1704*06 EDISON

1704AM EDISON

1708 EDISON

17W EDISON i

1717A19 EDISON ~~l

1717/19 EDISON

1715 EDISON

171SED&ON

i 1 707 EDiSON

DATE

10/27/95
10/28/95
10/31/95
11/01/95
11/07/95
11/08/95
11/28/95
11/29/95
11/30/95
12/01/95
12/04/95
12/04/95
12/05/95
12/06/95
12/07/95
12/08/95
12/08/95
12/11/95
12/12/95
12/14/95
12/15/95
12/18/95
02/15/96
02/16/96
02/17/96
02/19/96
02/20/96
02/21/96
02/22/96
02/23/96
02/23/96
02/24/96
03/05/96

#TRUCKS

23
11
22
6
11
4
6
2
16
10
19
6
14

"~~ 21
18
9
6
2
1
6
6
2
12
4
3
6
11
1

15
1
4
4
2

TOTAL

193.4
126.18
226.99
58.36 I
100.18 !
44.64 i
54.2
22.52 I
138.95 j
101.66
201.32
59.4

155.53
, 229.51

185.18
83.26
49.27
20.3
1.61
61.54
54.01
19.33
114.72

41
29.22
85.24
220.93
15.27

170.75
13.23
50.64
36.71

i

TOTAL 296503



Project Summary Project No. 16,473

Estimate of Percent Complete:
(Includes adds and deducts)

ATTACHMENT E
Location: GRANITE CITY, !L
Report Date: 03/06/95
PAGE20F 2-MOOl FiCATION

WBS CODE

FEE

IMANCf fOKVAKO

HAZARDOUS LOTS CCWP
OJinmi-SANDIU>»J

<ai?Ull-llJ CARVER

«3I7IUJ.3W HAW:

mr7H|4-2'h) AULEV

iWmi_'-3>5 HIU-

railTTUA-lluROOSflVeLT

iCI>7TiL7-2IWJ,U-L£*

iCJfHil»-UI2 STATE

IliartWV'.lHI AU-tS

fiioTico.Kjn ROOSEVELT
;O)7lJli.JOIilU*(i

IJirtHi.AU.tr »VJ<|W WEAVER)

<cii7nia.iQn AU.B.N
ALLEYS

|II;I«««M-ALLEY M
'iCî ic-Aiiiy:*
U:<W«I.-ALJ_EY :
iCOXUt-ALUiT |4

iClHWi-ALLfiY JJ

.JOMitt-AUXV 25

'jsiwxn-AXier it
jjt>«tja»-AU,eY >i
UlDnw-Ait̂ Y-HAWUSO.SI/TEftlt

ififlHMIO.ALLEY-HIUJtEJUlV

r/ifosu
iiAiliiAkTHANSPORT A DISPOSAL

ll.'Ufll? 1-TRAS5PORT HAZARDOUS

JMZJ/LWWW;

iwunuhKUEN&cuKURE

•il(UUiUkNM.YTICAL

'iii 1 1 Da i-PHECKARACTiZATi ON
OTNEt

lUSW-fERDICMS

:̂ J5J5-1SVENTORV

J.W «.«.«. FOLD IMVttSTOHY

^5<<5S.RL'EL. OIL * CAI

ICIWH>*OST RCME3IATION COSTS

'OWUl-ttCWtClAL HEP* V/VCLTJMNCi

SLDGTr VARIANCE FKOM ORCDiAL

1-tjauiL.OftfJcnoN

TTDwU-UOIEAnrrUF

T^mCSJffABILIU^ON OF SOU.

-7i«u:5-DnMOB£ « T7UR DOWN

TTmuj-LOADOl T STMU SOIL I

MWLCTA J i

«»niL«-aTK Aani\ tk sumiw
*»lu:?-HILCTM i i-FCTV

WMIIK-VkEATIO LU>'5

iM»(u|.FAClLm'MOVE

ru\M KCMAIMNC
TOTAL

A
Original
Budget

0

',720,254
0

20.560
20,560
20.5&)
20.559
20,558
55,000
55.0001

95.000
55,000
55,000
55,000
55,000
55",660

0
25,571
25,571
25,570
25,569
25^68
25.567
25,567

^5,567
^5,566
"Sf.365

0
423.781
118,305

0
132,663
36,626
24,498

"o1

417,406
17.J75
86,454
^3.652
iS.fiee

0
0
6

36,589
346,269
26, 9tt
34,908

0
691,255
401,468
5f,Sl2
'35.0^6

6
0

1.831,646
7,433.555

a
Revi$«d
Budget

0

1.658,594
~6"

20,560
20,560
20,560
55,000]
20,556
55,000
55,000
45,000
55,000
55,000
55.000
55.000
55,000

G
25,571
25.*71

"2T5yo
25.569
25,568]
25.567J
25.66T
25,5671
25,566]
25,565

0
790,000
205,000

0
132,6631
36,026

166.996
, c

417,406
17,176
86,454
73,̂ 52
23,548
65,0«

113,634
0

36,589
860,000
26,973
98,500

0
1,066,255

401.488
itt.doo
32,0?6

5
0

197.80?
7,433,555

C
Expended
To Date

0

i.402,167
0

48.531J
20,44<r
55,300

' 24.932
63.838
29.317"1

34,580
36,470
16,453
33,642
29,558
8,263

25,972j
0

I 12,003
21,616
41,622
47.399
33.617
51.419
43.594
69.942
24,638

r 32,774
0

480,023
182,585

0
121,107

s.esy1

66,651
0

173,710
5.508

34,064
34,916
11S64
2,92T

113,634"
0

zJSS
710.246
5 .̂223
63.633

0
670,133
234.853
93,642
28.990

0
0
0

5,313,240

D
%

Comptete

0%

7fl%
0%

100%
100%
100%
ioo%
100%
100%
100%
100%
100%
100%
100%
100%
id3%

0%
ift'6%
100%
100%
100%
100%
100%
100%
100%
160%
100%

0%
62%

100%
0%1

ib6%
62%
62%

0%
62%
62%
62%
62%
62%

5%
100%

0%
100%
100%
100%
100%

0%
62%
62%
62%

100%
0%
0%

d%
75%

E
Budget

Project O
Compiefion

C/D
0

1,789,537
0

48,531
20.440
55,300
24,932
63,838
29,3 IT
34,800
36,4761
16,453
33.642
29,959
8,263

25,972
0

12,003
21.616
41 .622
47.399

i 33,617
51.419
43,594
69,94?
24,668
32,774^

0
790,360
182.535

Q

121,107
10,748

107,824
CT

280,177
8,884

54,942
56,316
18.327
58,420

113,634
0

268
710,246

' 55.223
63,633

0
1.080.860

378,795
159.100
28,990

0
6

197.BO7
7.073.532

P
Actu»|
Budget

Varinace
E-B

~D~

130,943
0~

27,971
(120;

34.740
(30.068
43,280

(25,685
i (20,420

(6,530
(38,547
(21,358
(25,041
(46.737
(29.028

0
(13,568

(4r5SF
18,855
2^,830
8,049

£5,852
18.027J

i 44.376
i (898

7,209
0

360"
(22,415!

0
01,556;
(26,081)
(1,172

0
(137,229)

(8,291
(31,5121
(17.338
(7.241
(«,58Q

0
0

(36.321 !
(148,754

28,250
(34,867

~D-

14.605
""' (22.873

(900
0.05S

0
0
n

(360,023)

<3
EMimate

To
Cainpl«t*

E-C
0

387,380
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

300,337
0

o
0

4.083
40,973

0
106,457

3.376
20^878
21 ,40C
6,964

5l,4$9
0
0
0
0
0
0
0

410,727
143,944
eo.isa
' '0

o
0

197.807
^60.292

Financial
%

Complete
C/B)

0%

85%1
0%

236%
r\r\Qf
VVTa

269%
45%

311%
53%
63%1
81%
30%
61%
54% I
15%
47%

0%
47%
82% |

163%
185%
13f5f
201%
171%
274%

96%
128%

0%
62%
89%

O*1

91%
r 18%

6H%
0%

42%
32%
39%
4?%
44%

4%
100%

0%
1%"

83%
205%
65%
0%

63%
58%
62%
90%
0%
0^
a%i

71%



Project Summary Project No. 16,473

Estimate of Percent Complete.
(Includes adds and deducts)

ATTACHMENT E
Location: GRANITE CITY, IL
Report Date:
PAQE1 OF2-MOD1FICATION

was CODE

FEE

A
Original
Budget

B
Revisad
Budget

C
Expended
To Data

429,279 429,278 > 429,278

/•W W * 5WCOT&7IO.W 0

iiuumwii'iAi.iiEPORr.DiufT , 17,497

HOKLOnTJOHS 0

0
17.497

0
0

€.138 0
0

wiineo-MOM/DSiioit 40,323 1 40,323
fillttiJlhCRSW KJTAT10NS

acAMsicwwr/wcxnu.
M1SCELLA>TCXIS

uioJnlQ.pLOWnWH»UB REPLACE

iSMfW-CWCSBTE REKACENEKT

86.421
0

66,421
0

0 0

0
2.700

41,018

0

Complete

100%

0%

E
Budget

Protect O
Completion

C/D
429,278

0
0% 17,497
6%! 6,138
0%

62%
62%

oi o%
0 0%

r o

Actual
Budget

Varinace
E-B

C
Estimate

To
Complete

E-C
Ol 0

~6~
0
0

1 ~0~
4,355 1 (35,961

66,158 (20,2*3
0 6
0 0

54,848 10,000' 761: 62% i 1,227
31,812 15,000, 3,288

.CiWiSn-DL'ST CONTROL 294,818 294,818 168,351
STACK IMNISIOX LOTS G O O

iGMMli.i** CLEVELAND 20,500 20.500 0

lOHUil-llll'J CLEVELAND 20,500

inmn.i.,«jg CLEVELAND 2&.50G
(BUWIM7IP DELMAJi. 20.500

fpuftnn. mi? r>ci VTAfl 20,500

n2MVIM-i7l7 DELMAjt

•«ttina:.|7MED[SO.v

ci»f.:«m-|T:?DEL.\L*R

|«MWO».)72H>EL>U»

u3*Hn-l*JW7CDISO.\'

'OMUI.-t6.ly/-Jl fsClSO.V

lOWlill-l̂ UJOMjptSON

lllirtll.VlTDXeDISGN

ildUMII+ITir? EDISON

IJSlKllM7l7?l!fEDISO.V

O}l*m«-|7» EDISON

0*017- mj EDISON

'Omoix.1727 GRAND

20,500
20.500
20.500
20.500
20.500
20,500

20,500
20.5001

20,506"
20,500
20,500

0
0

3,138

82%
62%

0%

5.3031

271.534
0

0% 20.500
0%
0%

I 20,500
' 20,500"!

5b% 10,460
0 0%
0 0%

20,500 0 0%
20,500 0 0%
20,506 0
20,500
20.500

41,563
13,141

20,500 20.500 13,886
20.50F
20,500
20.500

20,500
20,500
20,500

20,50O 20,500
20,500 1 20,500
20,500 20,500

13,176
2,800
7.38fl

0
7,437

0%
100%

20.500
20,500
20,500
20,500
20,500
41,563

(8.773
(9,697

(23.284
0

0
1̂ .497
6,138

6
1,655

25,140
0
0

466
2,015

103.183
0

0, 20.500

Financial

Complete
OB]

100%]

0%
0%
0%
0%
7%

47%
0%
0%
8%

22%
57»>T
0%
0%

0 20,500 0%
f 0! 20,500

(10,040
0
0

7,322
20,500
20.500

0 1 20.600
Ol 20,500
0

21,083
100% 13.141, (7.35B
95%, 14,617
9Sn*b

30%
13,869
9,333

[ 60% 12,302
0%

55%
14,591 100%

ict*iLv-i7$, WALAVT 20,500 20,500, 13,225
ian«o >• a:» tow A 20 , 500
,u3»ci-:*wrowA 20,500
ICIMWMM; MAPLE 20,500
n:ilMC.V|AJ> MAPLE

lOOMCJ.KM K1SOKINCHAUS

liizoucMin »,:ttJK!\GHAL-s
u2lM*li.<J4,4 MEDRINCHAL'J

lllUNCMHI WALSIT

HAZARDOUS LOTS

IC07BU lOli HILL

20,500
20.50CT

20.500
20,500

14,870
0

20,500 11,429
20,500
20,50&

26,506 20,50C
20,500 20,500
20,500 20,500

r 0
20,564

«3mii;.iuj V.LBN 20,564
tlilTUU Jl > HARRISON I 20,564

HhrtlU-31 1 HAAHISCN 20,562

IOHHIV-3IITCIULY 20,561

idD-niir.Jiu-BTERRV 20,561

lCj:7\«l7O(«IHA«HI5ON : 2^0,561

icmioii-iiw CAkVU

(iXTNnMTHAmft RD

20,561
20,561 '

0
20,564

15,762
8,516

10.85!!)
37.6S5
14,169

0
51 ,138 '

20,544 37.639
26.564
20.562

56.696
51.268

2fl,S61 43.58$

100%
100%

0%
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